ECS Configuration Changr' equest Page 1 of 2 Page(s)
1. Originator 2. Log Date: 3. CCR#: 4. Rev: [ 5. Tel: 6. Rm#: | 7. Depl.
Randal! J. Miller 3/? O/ 00 00-9034%7| « |wongesowo |303s REDV

8. CCR Title: Deliver Firebird.01 to All Sites

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 03/29/00
/ .
k% : ,Mﬂ/\ / CCR
mr\ A 3(3zico | ]

13. ige Mana nature/Date 14. Category of Change: 15. Priority: {if “Emergency”
. o 3 [go,( Other fill in Block 28).

oy B emehong Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. Cl{s) Affected:DPS
None Impact:

None

19. Release Atlected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A 03/29/00 None - Under 100K

22. Source Reference:  [XNCR (attach) [ ]Action ltem [ITech Ref. [ [GSFC [ Other:
18274, 26040

23. Problem: {use additional Sheets if necessary)
Development has integrated fixes for two processing problems.

24, Proposed Solution: {use additlonal sheets if necessary)}
Software CM shall prepare tar file as specified on the continuation page. SMC shall distribute this tar file to ali sites. Sites shalt

install as required.

25, Alternate Solution: (use additional sheets if necessary)
Wait for the delivery of 5B on or about April 21st.

26. Consequences [t Change(s) are not approved: (use additional sheets if necessary)
Langley will continue to need to use labor-intensive workarounds for these problems.

27. Justification for Emergency (Iif Block 15 is “Emergency”):
LaRC requires relief ASAP from manual workarounds,

28. Site(s) Affected: {JEDF FIPvc [IvaTc MEDC X GSFC XiaRC [XNsiDC [KsMmc [Jak [JupL
[leoc []1DG Test Cell  [JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

o\.

}/E?CDV CC halr {Si ey Dispositiogg proved ibpi(:om. Disapproved Withdraw Fwd/ESDIS ERB
-------- % i —EndiGS

CCB Chir {Sig Dispositb(Me_d)pprom. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34, ECS c@Chair (SIgnIDate) Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: (00 - 034%Rev: = Originator: Randall J. Mifler

Telephone: (301) 925-0400 Office: 306
Title of Change: Deliver Firebird.01 to All Sites
CONTENT:

Please create a Sun tar file from the 5A Maintenance Branch containing the following files:
fecsfformal/PDPS/DPS/bin/suns . 5/EcDpPrDM
fecsformal/PDPS/DPS/Min/suns.5/EcDpPrEM

INSTALLATION:

install these test executables by copying the new executables over any existing instances of these executables, making sure 1o
retain the correct ownership and privileges.
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